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ESTIMATE RUN 10/04/2001

ESTIMATE SUMMARY 13:36:15

CONTID: C13153         ESTIMATE NO: 0005 PROG 1999

PCN: 13153-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 EPOXY PAVMENT MARKINGS PERCENT TIME:

PROJECT NO: C R400-101                    

R-4 EPOXY PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 10/04/2001 DATE TIME STARTED 05/15/2001

632 WEST GUNNISON DATE LET 02/15/2001 DATE WORK BEGAN

 DATE AWARDED 02/20/2001 DATE TIME STOPPED 10/12/2001

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 10/12/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 05/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,192,505.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,300,300.10 NON-PARTICIPATING 234,476.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,468.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

WORK DAYS

WORK DAYS

97.58%

28,912.80

234,476.45

234,476.45

231,008.05

$

$

$

$

0.00

1,163,593.10

1,163,593.10

0.00

1,163,593.10

-16,238.81

0.00

1,147,354.29

0.00

AMOUNT DUE 1,147,354.29 231,008.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,008.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 13153-BID    ESTIMATE RUN 10/04/2001

PROJECT: C R400-101                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

0.75000 0.000.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 27,331.000

7,423.000

627-00005  
 

35,626.000

GAL 

31.15000 1,082,587.1034,754.000

231,226.45

0020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 9,108.000

0.000

627-03000  
 

9,108.000

SF  

7.00000 63,756.009,108.000

0.00

0025 *MOBILE PAVEMENT MARKING ZONE 52.000

13.000

630-80520  
 

72.000

DAY 

250.00000 16,250.0065.000

3,250.00

0030 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,163,593.10234,476.451,192,505.90CURRENT AMT0200 $ $ $

$ 1,163,593.10234,476.45$1,192,505.90$CURRENT AMTPROJECT TOTAL


